Water Integration Project Meeting Minutes
November 6, 2002, ID-N

Attendees:

Doug Burns INEEL deb4@inel.gov

Jeff Perry DOE-ID perryjn@id.doe.gov
Al Yonk INEEL )]

Alan Jines DOE-ID

LeRoy Knobel USGS

Marianne Little INEEL

John Tanner Coalition 21

Kendall Kincaid DOE-ID

Patti Natoni DOE-ID

Enoch Miles DOE-ID

Brad Bugger DOE-ID

Jan Brown INEEL

Teri Chenoweth INEEL

Conference Call

Amy Powell ANL-W amy.powell@anlw.anl.gov

Safety Share | |

Jeff Perry provided the meeting Safety Share.

Overview of 2003 Work Plan

Doug Burns provided a presentation on the 2003 Work Plan. The presentation is available on the Water Integration
Project website. Highlights included:

After reviewing the goals referenced in various documents, it was determined that the three goals listed in the
Hydrogeology tour guide were preferred. These are:
1. Enhance scientific understanding of surface water, groundwater, and contaminant movement at the INEEL;
2. Improve the technical basis for making INEEL cleanup decisions;
3. Strengthen and better coordinate INEEL groundwater and vadose zone monitoring programs.

The major work scope is comprised of six items.

Conceptual Model Development;

Science Strategy Development;

Stakeholder Involvement;

Monitoring/Drilling Summary;

Information Management System Development;
Cumulative Risk Tool Development. (currently not funded)

oupwdE

The work breakdown structure reflects the 2003 project scope. Highlighted items are planned for this year. Other
items shown may be added to current year work scope if additional funding is received.

Questions were asked regarding the Electronic Library Development. Three pieces are envisioned for the
Information Management System included under this module; a sampling database, a hydrogeological data
repository, and a system to capture this data for use in mapping and reporting.

The FYO03 timeline includes major goals only. A brief status of some of the goals was given.

= Conceptual Model — Comment resolution is being completed. Aquifer document still has pieces to be
incorporated in it, but it is a living document and it is planned to revise the document as additional
information becomes available.

= Science Strategy — A list of Operational problems is being developed. Interviews were conducted and a list
of 120 problems was developed. This list is being prioritized and then a determination will be made on
which items will have test plans developed for problem resolution. Specifics on problems to be addressed
and what research is currently being conducted that might apply need to be obtained. It is planned to
complete this prioritization by mid-February. After the prioritization activity is completed, proposal
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requests will be developed. With the currently level of funding, it is hoped that draft proposals will be
developed for 5 — 10 of the higher priority problems.

The Water Integration Project is set up to initiate these activities.

Doug Burns has been requested to support WAG 7 until the end of January. Al Yonk will act for Doug. Doug will
still be available to participate on some activities such as the Project Execution Plan development and some trips.

Upcoming Stakeholder Interactions

Jan Brown reported on Stakeholder Involvement activities. Jan and Doug will meet with Julie Scanlin, the Idaho
Project WET coordinator, in Boise on November 14. This meeting is to scope out what is happening throughout
Idaho to improve students’ knowledge and understanding about groundwater issues, find out what the needs are,
and discuss an aquifer academy white paper. Other meetings scheduled in Boise on the 14" include presentations to
the Idaho Food Producers and the Idaho Department of Water Resources Planning Bureau.

Information was received from Reuel Smith pertaining to opportunities for media coverage. Should Water
Integration tasks be offered up and if so, to what degree? Appropriate protocol would be followed for all media
interactions.

Jan will be making a presentation to the IAP2 Intermountain Chapter conference in Ogden on November 16". Our
Stakeholder Involvement Plan and other outreach products will be critiqued by this peer group.

The Idaho Council for Industry and the Environment (ICIE) is adding the INEEL Water Integration Project to their
annual legislative workshop program as one of the tasks under their new subcontract. This opportunity was offered
as a result of the Hydrogeology field tours. The High Country RC&D and the Snake River Alliance have both
offered to host a tour in the Spring of 2003. ICIE will also be organizing three legislative briefings for state
legislators, county commissioners, and the general public to be held in December in north Idaho, Boise, and
Pocatello.

The SSI group gave a tour for new employees and requested copies of our tour guide for distribution. Additional
Hydrogeology tour guides are going to be printed next year . If you have any comments on the guide, please
provide them to Jan.

Stakeholder activities continue to get more people involved in the project.

Review of Action Log

45, Complete CM Document for Internal Review. RFP has been sent to North Wind and we are waiting on their
response.

48. Identify Cumulative Risk Tool Funding. Additional funding is being pursued.

49. Set schedule for monthly meetings. The schedule has been set. Stakeholder meetings will be held the first
Wednesday of the month. These will be held in a larger conference room to accommodate the additional
participants. This action is closed.

53. Develop Headquarters presentation. Presentation was drafted and given to Jeff for review.

Upcoming events - Monthly Meeting topics

December — Aquifer Academy ldeas - Jan Brown
January — Science Strategy Development - Al Yonk
February — Information Management Requirements - Randy Lee
March — Conceptual Model Progress - Paul Wichlacz

April — Hydrology Field Tours — discussion of 2003 plans Jan Brown

Actions

1. Project Execution Plan due by end of November (Doug Burns)
2. Make separate heading for Stakeholder topics/events.



